




Mill Street Reconstruction Project March 2024

The design for the Mill Street Reconstruction Project is wrapping up and is expected to be completed this spring. The project is expected to go to bid in May, and the contractor will be selected in July. The right of way process is underway, and all impacted property owners have been



contacted by ODOT. Negotiations for the temporary construction easements should be completed in April. If you have not been contacted by ODOT that means your property will not be impacted by the project. The utility relocation designs are complete and utility companies will begin required relocation work starting in March. The general timeline is provided below and additional information will be shared as it becomes available.



Staff will continue to provide updates on the reconstruction of Mill St. project webpage <https://bit.ly/MillStreetReconstruction>.

We will also send out electronic updates through email, if you were forwarded this email and want to receive these updates, please sign up using this link: <https://bit.ly/MillStreetReconstructionEMAIL>.

Sincerely,
Kristi Krueger, P.E.
Capital Engineering Manager
kkrueger@springfield-or.gov
541.726.4584

Questions?

Contact:
Kristi Krueger, P.E.
Capital Engineering Manager
kkrueger@springfield-or.gov
541-726-4584

[Sign Up for E-Updates](#)

Forward this email to other community members you know who may like to be informed about the Mill Street Reconstruction Project

They can use the above button to sign up to receive email updates automatically.

[Visit project webpage](#)

