

determine framework of how application types fit together

develop application forms

staff perform technical review

staff write code w/ periodic review by DAC

legal review & edits

PC

CC

parallel with these, recruit replacement members
letter to existing members to confirm commitment

Target dates

Sep 1 for recruitment paperwork in front of PC

Oct recruitment

Oct 8 confirmation from CC on staff resources

Oct → Mar tech review

Feb → May write code

May → July adoption

Aug 14th 5-7 and Aug 28 12-2 Agenda: framework

Sep 11 5-7 agenda: application forms

mid Sep → Feb scope advocacy

Feb → July finish SPR

June → advocacy