

WORK PLAN	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S
	2023												2024								
TASK 1: PREPARING DRAFT AMENDMENTS TO THE DEVELOPMENT CODE AND EDSPM																					
1.1 Prepare preliminary draft amendments																					
1.2 Review and refine draft amendments																					
TASK 2: ESTABLISH BASIS FOR COMMUNITY ENGAGEMENT																					
2.1 Draft Community Engagement Plan (CEP)																					
2.2 CEP at Committee for Citizen Involvement (CCI)																					
2.3 Create Project Webpage (Updates Ongoing)																					
2.4 Create Fact Sheets/FAQs																					
2.5 Take project to public workshops																					
TASK 3: PLANNING COMMISSION ADOPTION PROCESS																					
3.1 Springfield Planning Commission and Lane County Planning Commission Work Session																					
3.2 Springfield Planning Commission and Lane County Planning Commission Joint Public Hearing																					
3.3 Springfield Planning Commission Recommendation																					
3.4 Lane County Planning Commission Recommendation																					
TASK 4: CITY COUNCIL & LANE COUNTY BOARD OF COMMISSIONERS ADOPTION PROCESS																					
4.1 Lane County Board of Commissioners First Reading of Ordinance																					
4.2 Joint Work Session and Public Hearing with City Council and Board of Commissioners																					
4.4 Springfield City Council Recommendation and Approval																					
4.5 Lane County Board of Commissioners Deliberations and Approval																					
4.6 Implementation																					
MS4 CODE AMENDMENT ADOPTED BY FEBRUARY 2024																					